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DELIVERABLES 
 
The table below lists key milestones in the Statement of Work that occur prior to contract 
completion date (September 30, 2012).  These milestones include, but are not limited to, the 
following: 

 
No. Milestone Description Date SOW Clause 
1 The contractor shall submit certified RCRA permit 

modification requests to assume ownership, i.e., 
change the “operator” name and identify a 
“responsible corporate officer” responsible for the 
permit.   
 

No later than 30 
days after the 
contract award 
date 

C.1.4 

2 The contractor shall determine the minimum 
appropriate level to maintain facilities in a safe 
condition until demolition.   
 

Within 90 days of 
the contract 
takeover date 

C.1.6.2 

3 The contactor shall provide the Contracting Officer 
30 days written notice prior to commencing 
demolition of any facility 

30 days prior to 
demolition 

C.1.6.3 

4 The contractor shall provide the Contracting Officer 
30 days notice in writing before terminating any 
utility service to an occupied facility 
 

30 days prior to 
termination 

C.1.10 

5 
 
 

The contractor shall have a formal interface 
agreement in place with the INL contractor 
describing how the services listed in Exhibits C.4-1 
and C.4-2, will be managed to address issues such as 
security, facility and program transfers, regulatory 
compliance, assignment of subcontracts and other 
commercial obligations, and other arrangements of 
mutual benefit.  This agreement shall explain how 
the INL and ICP contractors divide, manage, and 
perform these services through January 31, 2007. 
 

Prior to contract 
takeover 

C.1.10 

6 The contractor shall submit for approval by the 
Contracting Officer a plan, jointly developed with 
the INL contractor, detailing the performance of site 
services beyond January 31, 2007. 

August 1, 2006 C.1.10 

7 For OU 3-14 the contractor shall implement the 
RI/FS Work Plan, develop the Remedial 
Investigation/Feasibility Study (RI/FS), Proposed 
Plan, and ROD by December 31, 2010.  The current 
target for the OU 3-14 ROD is December 31, 2006.  

December 31, 
2010 

C.2.3 
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No. Milestone Description Date SOW Clause 
The Agreement to Resolve Disputes (ARD) applies 
to both OU 3-13 and OU 3-14 and mandates 
evaluating the feasibility of accelerating the OU 3-14 
ROD ahead of the current enforceable date of 
December 31, 2010.  

8 If it is not possible to submit a draft OU 3-14 ROD 
by December 31, 2006, the contractor shall install an 
infiltration barrier over the entire Tank Farm.   

To be negotiated C.2.3.1 

9 The contractor shall prohibit introduction of NGLW 
into the Tank Farm Facility.   

After September 
30, 2005 

C.2.4 

10 The contractor shall dispose or disposition all nuclear 
materials listed in Tables C.2 and C.6, to an 
approved DOE or commercial disposal or storage 
facility.  

September 30, 
2009 

C.2.6 
C.5.4 

11 The contractor shall transfer all EM-owned SNF (6.7 
MTHM) from CPP-666 wet-storage to safe dry-
storage.  

September 30, 
2009 

C.2.7.1 

12 The contractor shall perform all necessary activities, 
such as developing characterization methods, 
evaluating alternative treatment and containerization 
technologies, and developing associated deliverables 
to enable DOE to issue a NEPA Record of Decision 
on a calcine path forward.   

September 30, 
2009 

C.2.8.2 

13 The contractor shall submit a RCRA Part B Permit 
application for calcine treatment, retrieval and 
packaging process.   
 

September 30, 
2009 

C.2.8.2 

14 The contractor shall develop and submit the draft 
Record of Decision for OU 7-13/14 that will select 
the remedial approach for the entire WAG 7.   

December 31, 
2007 

C.3.3 

15 The contractor shall implement remediation of the 
entire WAG 7 per the approved (future) ROD. 

Per the FFA/CO  C.3.3 

16 The contractor shall disposition offsite or transfer to 
ANL/W (for HFEF inserts) all stored, remote 
handled TRU waste.  

September 30, 
2011 
(Sept 30, 2009 for 
HFEF) 

C.3.5.1 

17 The contractor shall transfer 5 Kg of SNF from TRA 
to INTEC per Table C.7 

January 30, 2009 C.5.6 

 


